

# Des Moines Public Schools

## 2022 HVAC Upgrade Projects

RFPs received on April 6, 2020

Teams	Construction Budget	CDs complete
<b>Capitol View</b>	\$ 610,000	
IMEG/SM		December 22, 2021
Alvine/FRK		November 15, 2021
Resource Consult Eng./SM		November 12, 2021
KPE/KPE		November 30, 2021
RMH/Brewer		December 31, 2021
Modus/Invision		December 1, 2021
KCL/SM		November 30, 2021
Twin Rivers/TR		November 19, 2021
Duratem/SM		October 7, 2021
<b>Greenwood</b>	\$ 750,000	
IMEG/SM		December 22, 2021
Alvine/FRK		November 15, 2021
Resource Consult Eng./SM		November 12, 2021
KPE/KPE		November 30, 2021
RMH/Brewer		December 31, 2021
Modus/Studio Melee		December 1, 2021
KCL/SM		November 30, 2021
Twin Rivers/TR		November 19, 2021
Duratem/Angelo		October 15, 2021
<b>Hubbell</b>	\$ 305,000	
IMEG/SM		December 22, 2021
Alvine/FRK		November 15, 2021
Resource Consult Eng./SM		November 12, 2021
KPE/KPE		November 30, 2021
RMH/Brewer		December 31, 2021
Modus/Invision		December 1, 2021
KCL/SM		November 30, 2021
Twin Rivers/TR		November 19, 2021
Duratem/Angelo		October 1, 2021
<b>Madison</b>	\$ 235,000	
IMEG/SM		December 22, 2021
Alvine/FRK		November 15, 2021
Resource Consult Eng./SM		November 12, 2021
KPE/KPE		November 30, 2021

# Des Moines Public Schools

## 2022 HVAC Upgrade Projects

RFPs received on April 6, 2020

Teams	Construction Budget	CDs complete
RMH/Brewer		December 31, 2021
Modus/Studio Melee		December 1, 2021
KCL/SM		November 30, 2021
Twin Rivers/TR		November 19, 2021
Duratem/SM		October 1, 2021
<b>Stowe</b>	\$ 590,000	
IMEG/SM		December 22, 2021
Alvine/FRK		November 15, 2021
Resource Consult Eng./SM		November 12, 2021
KPE/KPE		November 30, 2021
RMH/Brewer		December 31, 2021
Modus/Studio Melee		December 1, 2021
KCL/SM		November 30, 2021
Twin Rivers/TR		November 19, 2021
Duratem/SM		October 7, 2021
<b>Callanan</b>	\$ 751,000	
IMEG/SM		December 22, 2021
Alvine/FRK		November 15, 2021
Resource Consult Eng./SM		November 12, 2021
KPE/KPE		November 30, 2021
RMH/Brewer		December 31, 2021
Modus/Studio Melee		December 1, 2021
KCL/SM		November 30, 2021
Twin Rivers/TR		November 19, 2021
Duratem/Angelo		October 7, 2021
<b>Goodrell</b>	\$ 650,000	
IMEG/SM		December 22, 2021
Alvine/FRK		November 15, 2021
Resource Consult Eng./SM		November 12, 2021
KPE/KPE		November 30, 2021
RMH/Brewer		December 31, 2021
Modus/Studio Melee		December 1, 2021
KCL/SM		November 30, 2021
Twin Rivers/TR		November 19, 2021
Duratem/Angelo		October 7, 2021
<b>Brody</b>	\$ 350,000	

# Des Moines Public Schools

## 2022 HVAC Upgrade Projects

RFPs received on April 6, 2020

Teams	Construction Budget	CDs complete
IMEG/SM		December 22, 2021
Alvine/FRK		November 15, 2021
Resource Consult Eng./SM		November 12, 2021
KPE/KPE		November 30, 2021
RMH/Brewer		December 31, 2021
<b>Modus/Invision</b>		December 1, 2021
KCL/SM		November 30, 2021
Twin Rivers/TR		November 19, 2021
Duratem/SM		September 15, 2021
<b>Walnut Street</b>	\$ 675,000	
<b>IMEG/SM</b>		December 22, 2021
Alvine/FRK		November 15, 2021
Resource Consult Eng./SM		November 12, 2021
KPE/KPE		November 30, 2021
RMH/Brewer		December 31, 2021
Modus/Invision		December 1, 2021
KCL/SM		November 30, 2021
Twin Rivers/TR		November 19, 2021
Duratem/Angelo		October 15, 2021
MODUS	DURANTEM	IMEG
Goodrell	Callanan	Madison
Stowe	Greenwood	Capitol View
Brody	Hubbell	Walnut Street